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Preface

The Run II Upgrade Program consists of a set of upgrades to the Fermilab accelerator
complex to maximize the luminosity delivered to the CDF and DO experiments during the
period prior to competitive physics results from LHC.

The plan, cost and schedule estimates are described in this present document. The
companion attachments listed below address particular aspects of the plan. The original
motivation, scope and technical basis are described to a large extent in “The Run IIb
Plan”, presented to the Accelerator Advisory Committee, Dec 2001 (Reference 3).

List of attachments

Overview
Project Overview, Summary of The Resource Loaded Schedule and
Performance Projections (this document)
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11.  Increased Beam Separation and Active Beam-Beam Compensation in the
Tevatron



